

Volume 07 — Project Plan & Deliverables

1. Delivery approach

Work proceeds through a doc-as-code and testable demonstrator workflow. Markdown, schemas, OpenAPI, diagrams, fixtures, and acceptance evidence live in version control. Partner inputs are versioned and changes are reviewed before activation.

2. Work breakdown

Work package	Main outputs	Dependency
WP4.1 Baseline	Scope, glossary, architecture, repository structure	Proposal approval
WP4.2 Requirements	SRS, use cases, acceptance matrix, traceability	WP4.1
WP4.3 Data contracts	Schemas, import validation, fixture metadata	WP2/WP3/WP8 input shape
WP4.4 Engine	Questionnaire, state model, rule evaluator, path planner	WP4.2 + WP4.3
WP4.5 Interface and reports	Guided UI/API, evidence view, export	WP4.4
WP4.6 Integration and demo	Partner feedback, deployment, smoke run	WP4.4 + WP4.5
WP4.7 Acceptance and handover	Evidence pack, limitations, handover	All prior work

3. Milestones

Milestone	Exit criteria
M1 Scope baseline	Volumes 01–03 reviewed; V1 non-goals agreed.
M2 Contract baseline	Schemas, OpenAPI, fixture metadata, and trace fields reviewed.
M3 Engine baseline	Assessment, deterministic rules, and path search pass unit tests.
M4 Demo baseline	Five stakeholder types, three paths, blocked/degraded cases, report export.
M5 Review baseline	WP2/WP3/WP5/WP6/WP7/WP8 feedback triaged and documented.

Milestone		Exit criteria
M6 D4.1 acceptance		Technical reviewer reproduces demo and evidence pack is complete.
4. Acceptance test plan		
Test	Procedure	Pass condition
AT-01 Startup	Start documented demo services.	Health endpoint reports mode and imports.
AT-02 Profile catalog	List questionnaires and inspect five profiles.	All profiles have usable questionnaire metadata.
AT-03 Assessment	Create session and submit valid answers.	State includes maturity, capabilities, confidence, and versions.
AT-04 Path	Generate recommendations for three cases.	Ordered steps and trace fields are returned.
AT-05 Block	Run a case with a blocking rule.	Status is blocked and reason is visible.
AT-06 Degrade	Remove or omit an upstream field.	Result is degraded or explicitly unverified, never silently complete.
AT-07 Report	Export a completed assessment.	Report contains summary, path, trace, warnings, disclaimer, and audit status.
AT-08 Import	Submit invalid and valid snapshots.	Invalid data is rejected; valid data activates only after validation.
AT-09 Audit	Inspect lifecycle events.	Create, answer, recommend, import/reload, and export events are linked.
AT-10 Performance	Run standard demo request repeatedly.	p95 response is at or below three seconds at demo scale.

5. Governance and change control

The WP4 lead owns the product baseline. EPIDATA owns implementation coordination and technical evidence. Charité supports clinical/operational validation. WP2, WP3, WP5, WP6, WP7, and WP8 owners approve changes to their respective input contracts. A change that alters scope, legal interpretation, or an agreed acceptance criterion requires explicit review.

6. Risks and dependencies

- structured WP2/WP3/WP8 inputs are required for production-quality recommendations;
- WP8 must review rule semantics and regulatory references;
- WP3 must provide stable node IDs and prerequisites;
- WP5–WP7 feedback is needed to validate operational usefulness;
- scope growth toward SaaS, AI, or production integration must be treated as a separately approved change;
- demo data must remain synthetic and must not drift into patient data.

7. Handover package

The final handover contains the seven volumes, diagrams, schemas, OpenAPI, fixture inventory, setup instructions, test output, acceptance matrix, known limitations, dependency bill of materials, and a short live-demo script.

8. Definition of done

The project is complete when all mandatory deliverables are present, acceptance tests pass or have a documented approved exception, the demo is reproducible, every recommendation is traceable, limitations are explicit, and the responsible reviewers have signed off the V1 boundary.